

SMARTLY

NEETS' EMPLOYABILITY IN THE GREEN AND DIGITAL ECONOMY



Brief Project Overview

Amber Darmanin
28/10/2022



Co-funded by
the European Union

Project Main Info.

| | |
|-------------------------------|---|
| Project Start Date | 01/11/2021 |
| Project End Date | 01/01/2024 |
| Project total Duration | 26 Months |
| Total Grant | €399,965.00 |
| Programme | Erasmus+ |
| Action Type | KA220-VET - Cooperation partnerships in vocational education and training |
| National Agency | MT01 - European Union Programmes Agency |



Context

- Technological developments and digitalisation of businesses are changing the way we do our jobs.
- The green transition in the EU is a pillar of future employment growth which lead to change in skills demand and labour market structures.
- Pandemic induced employment challenges and persistent youth unemployment in the EU.

Scope

The project aims to facilitate the employment prospects of unemployed or inactive youths (NEETs) by increasing their basic competences and skills to initiate a career path in the areas of Green and Digital Jobs.



Objectives

- Data Analysis on NEETs and the labour market; Trends, Needs, Challenges, Barriers and related Policies
- Design of Training Programme aimed to equip youths with Green and Digital skills
- Submission of Training Programme for Accreditation
- Design and Testing of enhanced Profiling tool featuring specific elements relevant for Digital and Green jobs
- Wide Dissemination and Promotion of Project Results

Project Partners

Smartly is based on a partnership of 8 organisations from 7 countries:

- JOBSPLUS (MT) *Project Coordinator*
- CENTRE FOR SOCIAL & ECONOMIC RESEARCH - CASE (PL)
- CDE PETRA PATRIMONIA (FR)
- FONDAZIONE POLO UNIVERSITARIO (IT)
- ANCI TOSCANA ASSOCIAZIONE (IT)
- CROATIAN EMPLOYMENT SERVICE (HR)
- MINISTRY OF LABOUR AND SOCIAL INSURANCE (CY)
- ADEM (LU) *Associated Partner*



HRVATSKI ZAVOD
ZA ZAPOSŁJAVANJE

Project Results Timeline

R1 - Survey and needs analysis ✓

Dec 21 – Jul 22

R2 - Enhanced profiling questionnaire for NEETs ● In progress

Mar 22 – Oct 22

R3 - Training content for Green Jobs induction ● In progress

Apr 22 – Feb 23

R4 - Training content for Digital Jobs induction ● In progress

Apr 22 – Feb 23

R5 - Testing of profiling with target group

Jan 23 – Jul 23

R6 - Validation and mainstreaming

Oct 22 – Dec 23

Youth Employment in the Green and Digital Economy.

[Learn More](#)

2022 Transnational Meeting in Siena, Italy NEXT PROJECT EVENT 27th & 28th October 2022



Investing in Youths for a Green,
Digital and Inclusive future.

SMARTLY

Thank
You.

Amber Darmanin
amber.darmanin@gov.mt



Co-funded by
the European Union