


Kept in [Github](#), anyone on the TF can add to this by opening an issue at any time.

TF meets to select items from WAI Backlog to include in current Sprint

To discuss status and if anyone has things blocking progress

To Prepare for Sprint Demo at EO meeting

Sprint cycle begins again



TF PMs will groom the site backlog, choosing items to bring to the top each month.




Sprint backlog is items from near the top of Site Backlog that team agrees they can accomplish this sprint given priorities and available resources. **Clicking on a milestone on the WAI Site backlog (e.g. August 2016) will show the items in that sprint.**

WAI Redesign Task Force

EO Working Group



These can be used as touch points with EO team if needed



To demo accomplishments of Sprint. EO either accepts deliverable(s) or if not, it goes into next Sprint for further refinement