
Project Tracker

10/11/2021 (For the example, the date does not change)
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Modern Builders Model 10/1/2021 11/1/2021 31 10 21 $7,500.00 10/2/2021 $1,000.00 $0.00 $0.00 $6,500.00

Jumbo Townhouses 8/12/2021 12/31/2021 141 60 81 $25,000.00 8/13/2021 $8,500.00 9/30/2021 $5,500.00 10/31/2021 $5,500.00 $5,500.00

Mega Addition 11/1/2021 1/31/2022 91 -21 112 $15,000.00 $0.00 $0.00 $0.00 $15,000.00

Super Custom Home 7/4/2021 10/1/2021 89 99 -10 $45,000.00 7/5/2021 $20,000.00 9/25/2021 $20,000.00 10/1/2021 $5,000.00 $0.00

Easy Peezy Lot Releasy 10/7/2021 10/15/2021 8 4 4 $750.00 10/7/2021 $750.00 $0.00 $0.00 $0.00

Easy Peezy Lot Releasy 10/7/2021 10/15/2021 8 4 4 $750.00 10/7/2021 $750.00 $0.00 $0.00 $0.00

0 44480 -44480 $0.00 $0.00 $0.00 $0.00

$93,250.00 $27,000.00

Company Name: Your Company Name Here

Today's Date: 


